ID WBS Task Name Contact | Resource
o Initials

308 3.56.2.1 Develop automatic job management framework GG AB2,REX
309 3.5.6.2.2 Automatic analysis of test results GG AB2,REX
310 3.5.6.2.3 Integrate with alarming system GG AB2,REX
385 | 6.4.4 Track data migration to SAM storage AL AL
92 3.145 Operations Policies doc: Final version AL AL
275 3.55.1.3 Develop generic NGOP rules: alarm severity, paging/email notifications AL AL
241 & 35211 Manually clean up SamGrid job queue (samgrid.fnal.gov) GG AL
244 & 3.5.2.1.6 Manually clean up OSG job queue (fwd nodes) GG AL
255 3.5.2.6 Assess automation of maintenance operations GG AL
147 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
148 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
178 3.5.1.2.24.4 Admins and REX ops configure production fwd node AL FEF,SS
184 3.5.1.2.254 Admins and REX ops configure production fwd node AL FEF,SS
188 3.5.1.2.2.10.5 Site ops drains and take production fwd node offline AL LCG
194 3.5.1.2.2.11.15 Site ops drains and take production fwd node offline AL LCG
243 35214 Test/observe auto-clean up for SamGrid job queue GG PM,AL
246 3.5.21.2 Test/observe auto-clean up fo OSG job queue GG PM,AL
279 3.55.1.7 Automated administration of NGOP schema and config AL RH
175 3.51.224.1 REX ops drains and take production fwd node offline AL SS
176 3.5.1.2.24.2 REX ops installs software on production fwd node (dOsrv15) AL SS
177 3.5.1.2.2.4.3 Put fwd node back into system dOsrv15 (Nov 13) AL SS
36 |[Ed 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
181 3.5.1.225.1 REX ops drains and take production fwd node offline AL SS
182 3.5.1.2.25.2 REX ops installs software on production fwd node (dOsrv66) AL SS
227 3.5.1.4.2.6 REX ops re-installs on test machine AL SS
183 3.5.1.2.25.3 Switch candidate machine and dOsrv66 (1 fwd node downtime) (Nov 15) AL SS
229 [E]é 3514271 Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS
189 3.5.1.2.2.10.6 REX ops installs software on LCG/UK fwd node AL SS
190 3.5.1.2.2.10.7 REX ops puts fwd node back into system AL SS
230 [E]é 3.5.1.4.2.7.2 Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS
195 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node AL SS
196 3.5.1.2.2.11.17 REX ops puts fwd node back into system AL SS
234 3.5.8.1 REX ops installs software on test fwd node (dOsrv15) AL SS
235 {f:}} 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL SS
236 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
237 3.5.8.3 Trial use of SamGrid test stand AL SS
191 3.5.1.2.2.10.8 Site and REX ops configure production fwd node AL SS,LCG
197 3.5.1.2.2.11.18 Site and REX ops configure production fwd node AL SS,LCG
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DO |Requesi|Major | Duration Start Finish Oct 28, '07 Nov 4, '07 Nov 11, '07 Nov 18, '07

Reauest| Id |ilestor sIMI[TIw[T[F[s|s[M[T[w[T[F[s[sIM[TIwWIT|IF[s|sImM[T[w[TI[F
No No 10 days Wed 12/12/07 Thu 12/27/07 | i
No No 10 days Fri 12/28/07 Mon 1/14/08
No No 5 days Tue 1/15/08 Tue 1/22/08
No No 41 days Thu 10/25/07 Fri 1/4/08 G
No No 10 days Mon 11/12/07 Tue 11/27/07 AL : :
No No 5days Mon 11/12/07 Fri 11/16/07 AL | ) Dn\gn!n&generic I‘;«IGOP rules:
No No lday Mon 11/19/07 Mon 11/19/07 ‘AL @3 Manually clean
No No 1day Wed 11/28/07 Wed 11/28/07 ?
No No 3days Wed 12/26/07 Fri 12/28/07
No No 15days Mon 11/26/07 Fri 12/14/07
No No 15days Mon 11/26/07 Fri 12/14/07
No No 3 days Fri 11/16/07 Mon 11/26/07
No No 2days Mon 12/3/07 Tue 12/4/07
No No 5days Tue 11/27/07 Mon 12/3/07
No No 5days Mon 12/10/07 Fri 12/14/07
No No l1day Tue 11/27/07 Tue 11/27/07
No No lday Mon 12/3/07 Mon 12/3/07 : :
No No 6days  Fri 11/9/07 Fri 11/16/07 RH ) Automated admiristration of
No No lday Tue 11/13/07 Tue 11/13/07 drains and take produstion fwd no
No No 1day Wed 11/14/07 Wed 11/14/07 ops installs software (;an productio
No No lday Thu 11/15/07 Thu 11/15/07 Put fwd node back int(;“; system dO

Yes Prd7 No 8days Mon 11/26/07 Wed 12/5/07 :

No No l1day Tue 11/27/07 Tue 11/27/07
No No 2 days Wed 11/28/07 Thu 11/29/07
No No 2days Thu 11/29/07 Fri 11/30/07
No No lday  Fri 11/30/07 Fri 11/30/07
No No 2days Mon 12/3/07 Tue 12/4/07
No No lday  Tue 12/4/07 Tue 12/4/07
No No lday Wed 12/5/07 Wed 12/5/07
No No 2days  Thu 12/6/07 Fri 12/7/07
No No 1day Mon 12/17/07 Mon 12/17/07
No No l1day Tue 12/18/07 Tue 12/18/07
No No 2 days Wed 12/26/07 Thu 12/27/07
No No 2 days Tue 1/15/08 Wed 1/16/08
No No 2days  Thu 1/17/08 Fri 1/18/08
No No 3days  Tue 1/22/08 Thu 1/24/08
No No 2days  Thu 12/6/07 Fri 12/7/07
No No 3days Wed 12/19/07 Fri 12/21/07
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Nov 25, '07 Dec 2, '07 Dec 9, '07 Dec 16, '07 Dec 23, '07 Dec 30, '07
FIs|sIM[TIW|IT]IF|s|sIM[TIW|IT]IF|s|sIM[TIwWIT]IF[s|s|IM[TIwW|IT|F]Is|sIM[TIW|[T|F[s|[sIM[TIwW|TI|F]
; AB2,REX Develop automatic job management

¥ Operations Policies doc: Final version
les: alarm severity, paging/email notifications

an up SamGrid job queue (samgrid.fnal.gov)
AL % Manually clean up OSG job queue (fwd nodes)

AL o Assess automation of maintena

DEV, REX g REX Ops co-performs ops tasks W'th SamGrid Dev (Level of Effort) -

DEV, REX Topical Operations Training and Docs as requested by REX ops (Level of Effort)

ins and REX ops configure production fwd node
FEF,SS = Admins and REX ops configure production fwd node
Slte ops drains and take production fwd node offline
LCGC G- Site-ops drains and take productlon fwd node offline
Test/observe auto-clean up ffor SamGrid job queue
PM,AL (@D |Test/observe auto-clean up fo OSG job queue

of NGOP schema and config
node offline
ction fwd node (dOsrv15)
dOsrv15 (Nov 13)

ss

DOrepro tools adaptation: Fix python interface to SAM request system
ake production fwd node offline

alls spftware on production fwd node (dOsrv66)

5 re-installs on test machine

andidate machine and dOsrv66 (1 fwd node downtime) (Nov 15)
p tmb upload to d0srv063; REX ops reinstalls durabjle location
X ops installs software on LCG/UK fwd node

Stop tmb upload to dOsrv065; REX ops r=|nstalls durable location :
SS & REX ops installs software on LCG/Germany fwd node
REX ops puts fwd node back into system ;

SS=—R—EX—eps—mstal+s—se#ware—en—test—M—

SS,LCG v= Site and REX ops configure production fwd node

SS,LCG Sité and REX ops configure production fwd node
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Jan 6, '08

Jan 13, '08

Jan 20, '08

Jan 27, '08

Feb 3, '08

Feb 10, '08

S

sIM[TIW|TI|IF]IS

sIM[TIW|TI|IF]IS

sIM[TIWITIF]S

t framework

lance operations

sIM[TIWITI|IF][S

—l’\utomatlc analysis of test results

S\M\TIW\TIF\S

sIM|[TIW|TI|IF]IS

AB2,REX — Integrate with alarmlng system

Track data migration to SAM storage

d-node{dOsrvi5)

SS Admins fix di:sk on tes

SS ¢

queue node (old samg‘rid)
alls software on test queue node (old samgrid)
G Trial use of SamGrid test stand
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